



VIGNAN'S INSTITUTE OF MANAGEMENT AND TECHNOLOGY FOR WOMEN

[Sponsored by Lavu Educational Society]

(Approved by AICTE, New Delhi & Affiliated to JNTUH, Hyderabad.)

Kondapur (V), Ghatkesar (M), Medchal - Malkajgiri (D) - 501 301 Phone: +91 96529 10002/3




PROJECT REVIEW SCHEDULE

| S. No | Academic year | Description | Page. No |
|--------------|----------------------|---|-----------------|
| 1. | 2021-22 | Electrical and Electronics Engineering | 3-5 |
| | | Electronics and Communication Engineering | 6-8 |
| | | Computer Science and Engineering | 9-11 |

A.Y

2021-22



VIGNAN'S INSTITUTE OF MANAGEMENT AND TECHNOLOGY FOR WOMEN

[Sponsored by Lavu Educational Society, Approved by AICTE, New Delhi & Affiliated to JNTUH, Hyderabad.]

Kondapur (V), Ghatkesar (M), Medchal - Malkajgiri (D) - 501 301 TS INDIA

Phone: +08415 200006/07/08

Email: info.vmtw.in

DEPARTMENT OF ELECTRICAL AND ELECTRONICS ENGINEERING

MINI PROJECT SCHEDULE FOR A.Y. 2021-2022


All the faculty members and the students are advised to follow the given schedule meticulously so as to complete the project work effectively within the stipulated submission deadlines.

| S. No | Date | Activity |
|-------|------------|---|
| 1 | 12-09-2021 | Initiation of the Project Work |
| 2 | 13-09-2021 | Finalization of Domain and Technology |
| 3 | 16-09-2021 | Problem Definition and Objective |
| 4 | 18-09-2023 | Abstract Submission Literature Survey (if applicable) |
| 5 | 20-09-2021 | Specifications & Requirements (i) Software Requirement Specifications (a) User Requirement (b) Software Requirement (C) Hardware Requirement (ii) Block/Circuit Diagram of the Project (iii) Architecture/Flowcharts |
| 6 | 30-09-2021 | Project Review - I (30% Results) |
| 7 | 11-10-2021 | Implementation: (i) Step by Step Module Hardware Implementation (ii) Algorithm Implementation (iii) Module Design |
| 8 | 18-10-2021 | Implementation and Results: (i) Integration of Designed Modules (ii) Verifications of Submission results |
| 9 | 30-10-2021 | Project Review - II (80% Results) |
| 10 | 12-11-2021 | Testing and Validation: (i) Design of Test Cases and Scenarios (ii) Validation |
| 11 | 22-11-2021 | Project Review - III (100% Results) |
| 12 | 24-11-2021 | Submission of Rough Copy of the Project |
| 13 | 28-11-2021 | Submission of Final Copy of the Project |

Project CO-Coordinator

PRINCIPAL
Vignan's Institute of Management & Technology For Women
Kondapur(V), Ghatkesar(M), Medchal-Malkajgiri(D)-501301
Telangana State

HOD
Head of the Department
Electrical and Electronics Engineering
Vignan's Institute of Management and Technology for Women
Kondapur (V), Ghatkesar (M), R.R. Dist-501 301



VIGNAN'S INSTITUTE OF MANAGEMENT AND TECHNOLOGY FOR WOMEN

(Sponsored by Lavu Educational Society)

[Affiliated to JNTUH, Hyderabad & Approved by AICTE, New Delhi]

Kondapur (V), Ghatkesar (M), Medchal - Malkajgiri (D) - 501 301. Phone: 96529 10002/3





DEPARTMENT OF ELECTRICAL AND ELECTRONICS ENGINEERING

PROJECT STAGE-I SCHEDULE FOR A.Y. 2021-2022


All the faculty members and the students are advised to follow the given schedule meticulously so as to complete the stage-I project work effectively within the stipulated submission deadlines.


| S. No | Date | Activity |
|-------|------------|--|
| 1 | 15-09-2021 | Initiation of the Project Work |
| 2 | 18-09-2021 | Finalization of Domain and Technology |
| 3 | 9-10-2021 | Problem Definition and Objective |
| 4 | 21-10-2021 | Abstract Submission |
| 5 | 30-10-2021 | Project Stage-I Review - I |
| 6 | 12-11-2021 | Comparative analysis with respect to proposed work |
| 7 | 22-11-2021 | Project Stage -I Review - II |
| 8 | 15-12-2021 | Project Stage-I Review - III |
| 9 | 30-12-2021 | Submission of Rough Copy of the Project |
| 10 | 05-01-2021 | Submission of Final Copy of the Project |


Project CO-Coordinator


HOD
Head of the Department
Electrical and Electronics Engineering
Vignan's Institute of Management and Technology for Women
Kondapur (V), Ghatkesar (M), R.R. Dist-501 301




PRINCIPAL
Vignan's Institute of Management & Technology For Women
Kondapur (V), Ghatkesar (M), Medchal-Malkajgiri (D)-501301
Telangana State



VIGNAN'S INSTITUTE OF MANAGEMENT AND TECHNOLOGY FOR WOMEN

(Sponsored by Lavu Educational Society)

[Affiliated to JNTUH, Hyderabad & Approved by AICTE, New Delhi]

Kondapur (V), Ghatkesar (M), Medchal - Malkajgiri (D) - 501 301. Phone: 96529 10002/3



DEPARTMENT OF ELECTRICAL AND ELECTRONICS ENGINEERING

PROJECT STAGE-II SCHEDULE FOR A.Y. 2021-2022

All the faculty members and the students are advised to follow the given schedule meticulously so as to complete the stage-II project work effectively within the stipulated submission deadlines.

| S. No | Date | Activity |
|-------|------------|--|
| 1 | 03-03-2022 | Initiation of the Project Work |
| 2 | 08-03-2022 | Finalization of Domain and Technology |
| 3 | 12-03-2022 | Problem Definition and Objective |
| 4 | 25-03-2022 | Abstract Submission Literature Survey (if applicable) |
| 5 | 04-04-2022 | Specifications & Requirements (i) Software Requirement Specifications (a) User Requirement (b) Software Requirement (c) Hardware Requirement (ii) Block/Circuit Diagram of the Project |
| 6 | 13-04-2022 | Project Stage-II Review - I (30% Results) |
| 7 | 28-04-2022 | Implementation: (i) Step by Step Module Hardware Implementation (ii) Algorithm Implementation (iii) Module Design |
| 8 | 04-05-2022 | Implementation and Results: (i) Integration of Designed Modules (ii) Verifications of Submission results |
| 9 | 10-05-2022 | Project Stage-II Review - II (80% Results) |
| 10 | 18-05-2022 | Testing and Validation: (i) Design of Test Cases and Scenarios (ii) Validation |
| 11 | 28-05-2022 | Project Stage -II Review - III (100% Results) |
| 12 | 01-06-2022 | Submission of Rough Copy of the Project |
| 13 | 03-06-2022 | Submission of Final Copy of the Project |

Project CO-Coordinator



PRINCIPAL

Vignan's Institute of Management & Technology For Women
Kondapur (V), Ghatkesar (M), Medchal-Malkajgiri (D)-501301
Telangana State

HOD

Head of the Department
Electrical and Electronics Engineering
Vignan's Institute of Management and Technology for Women
Kondapur (V), Ghatkesar (M), K.R. Dist-501 301



VIGNAN'S INSTITUTE OF MANAGEMENT AND TECHNOLOGY FOR WOMEN

Sponsored by Lavu Educational Society, Approved by AICTE, New Delhi & Affiliated to JNTUH, Hyderabad.
Kondapur (V), Ghatkesar (M), Medchal - Malkajgiri (D) - 501 301 Phone: +91 96529 10002/3



DEPARTMENT OF ELECTRONICS AND COMMUNICATION ENGINEERING

Date: 08-09-2021

MINI PROJECT SCHEDULE FOR A.Y. 2021-2022

All the faculty members and the students are informed to follow the given schedule seriously so as to complete the project work effectively within the stipulated submission deadlines.

| S. No | Date | Activity |
|-------|------------|---|
| 1 | 13-09-2021 | Initiation of the Project Work |
| 2 | 13-09-2021 | Finalization of Domain and Technology |
| 3 | 15-09-2021 | Problem Definition and Objective |
| 4 | 18-09-2023 | Abstract Submission Literature Survey (if applicable) |
| 5 | 20-09-2021 | Software and Hardware Specifications (i) User Requirement (ii) Software and Hardware requirement (iii) Block/Circuit Diagram of the Project (iv) Architecture/Flowcharts |
| 6 | 30-09-2021 | Project Review - I (30% Results) |
| 7 | 11-10-2021 | Implementation: (i) Step by Step Module Hardware Implementation (ii) Algorithm Implementation (iii) Module Design |
| 8 | 18-10-2021 | Implementation and Results: (i) Integration of Designed Modules (ii) Verifications of Submission results |
| 9 | 30-10-2021 | Project Review - II (80% Results) |
| 10 | 12-11-2021 | Testing and Validation: (i) Design of Test Cases and Scenarios (ii) Validation |
| 11 | 22-11-2021 | Project Review - III (100% Results) |
| 12 | 24-11-2021 | Submission of Rough Copy of the Project |
| 13 | 29-11-2021 | Submission of Final Copy of the Project |

Project CO-Coordinator

HOD

PRINCIPAL

Principal

Vignans Institute of Management & Technology For Women
Kondapur(V),Ghatkesar(M),Medchal-Malkajgiri(Dt)-501301
Telangana State



VIGNAN'S INSTITUTE OF MANAGEMENT AND TECHNOLOGY FOR WOMEN

Sponsored by Lavu Educational Society, Approved by AICTE, New Delhi & Affiliated to JNTUH, Hyderabad.
Kondapur (V), Ghatkesar (M), Medchal - Malkajgiri (D) - 501 301 Phone: +91 96529 10002/3



DEPARTMENT OF ELECTRONICS AND COMMUNICATION ENGINEERING

Date: 10-09-2021

PROJECT STAGE - I SCHEDULE FOR A.Y. 2021-2022

All the faculty members and the students are advised to follow the given schedule meticulously so as to complete the project stage - I work effectively within the stipulated submission deadlines.

| S. No | Date | Activity |
|-------|------------|---|
| 1 | 13-09-2021 | Initiation of the Project Work |
| 2 | 28-09-2021 | Finalization of Domain and Technology |
| 3 | 09-10-2021 | Problem Definition and Objective |
| 4 | 21-10-2021 | Abstract Submission |
| 5 | 30-10-2021 | Project Stage - I Review - I |
| 6 | 15-11-2021 | Literature Review and Comparative analysis with respective to proposed work |
| 7 | 29-11-2021 | Project Stage - I Review - II - Complete Literature survey |
| 11 | 15-12-2021 | Project Stage - I Review - III Analysis of Design |
| 12 | 30-12-2021 | Submission of Rough Copy of the Project Stage I Report |
| 13 | 05-01-2022 | Submission of Final Copy of the Project Stage I Report |


Project CO-Coordinator


HoD


Principal




PRINCIPAL
Vignans Institute of Management & Technology For Women
Kondapur(V), Ghatkesar(M), Medchal-Malkajgiri(D)-501301
Telangana State



VIGNAN'S INSTITUTE OF MANAGEMENT AND TECHNOLOGY FOR WOMEN

Sponsored by Lavu Educational Society, Approved by AICTE, New Delhi & Affiliated to JNTUH, Hyderabad.
Kondapur (V), Ghatkesar (M), Medchal - Malkajiri (D) - 501 301 Phone: +91 96529 10002/3



DEPARTMENT OF ELECTRONICS AND COMMUNICATION ENGINEERING

Date: 21-02-2022

PROJECT STAGE - II SCHEDULE FOR A.Y. 2021-2022

All the faculty members and the students are advised to follow the given schedule meticulously so as to complete the project work effectively within the stipulated submission deadlines.

| S. No | Date | Activity |
|-------|------------|--|
| 1 | 03-03-2022 | Initiation of the Project stage-II Work |
| 5 | 04-04-2022 | Finalization of Software and Hardware Modules (i) User Requirements (ii) Software Requirements (iii) Hardware Requirement (iv) Circuit Diagram of the Project |
| 6 | 13-04-2022 | Project Review - I (20% Results) |
| 7 | 28-04-2022 | Implementation: (i) Step by Step Module Hardware Implementation (ii) Algorithm Implementation (iii) Module Design |
| 8 | 04-05-2022 | Implementation and Results: (i) Integration of Designed Modules (ii) Verifications of Submission results |
| 9 | 10-05-2022 | Project Review - II (80% Results) |
| 10 | 18-05-2022 | Testing and Validation: (i) Design of Test Cases and Scenarios (ii) Validation |
| 11 | 28-05-2022 | Project Review - III (100% Results) |
| 12 | 01-06-2022 | Submission of Rough Copy of the Project |
| 13 | 03-06-2022 | Submission of Final Copy of the Project |


Project CO-Coordinator




HoD


Principal


PRINCIPAL

Vignan's Institute of Management & Technology For Women
Kondapur(V), Ghatkesar(M), Medchal-Malkajiri(Dt)-501301
Telangana State



VIGNAN'S INSTITUTE OF MANAGEMENT AND TECHNOLOGY FOR WOMEN

Sponsored by Lavu Educational Society, Approved by AICTE, New Delhi & Affiliated to JNTUH, Hyderabad.
Kondapur (V), Ghatkesar (M), Medchal - Malkajgiri (D) - 501 301 Phone: +91 96529 10002/3



DEPARTMENT OF COMPUTER SCIENCE AND ENGINEERING

MINI PROJECT SCHEDULE FOR A.Y. 2021 - 2022

All the faculty members and the students are advised to follow the given schedule meticulously to complete the project work effectively within the stipulated submission deadlines.

| S. No. | Date | Activity |
|--------|------------|---|
| 1 | 06-09-2021 | Initiation of the Project Work |
| 2 | 13-09-2021 | Finalization of Domain and Technology |
| 3 | 16-09-2021 | Problem Definition and Objective |
| 4 | 20-09-2021 | Abstract Submission Literature Survey (if applicable) |
| 5 | 22-09-2021 | Specifications & Requirements |
| 6 | 28-09-2021 | Project Review - I (30% Results) |
| 7 | 14-10-2021 | Implementation: (i) Step by Step Module Hardware Implementation (ii) Algorithm Implementation (iii) Module Design |
| 8 | 16-10-2021 | Implementation and Results: (i) Integration of Designed Modules (ii) Verifications of Submission results |
| 9 | 30-10-2021 | Project Review - II (80% Results) |
| 10 | 03-11-2021 | Testing and Validation: (i) Design of Test Cases and Scenarios (ii) Validation |
| 11 | 14-11-2021 | Project Review - III (100% Results) |
| 12 | 26-11-2021 | Submission of Rough Copy of the Project |
| 13 | 28-11-2021 | Submission of Final Copy of the Project |

Project CO-Coordinator



HOB

Head of the Department
Computer Science and Engineering
Vignan's Institute of Management and Technology for Women
Kondapur (V), Ghatkesar (M), R.R. Dist-501 301

Principal

Vignan's Institute of Management & Technology For Women
Kondapur (V), Ghatkesar (M), Medchal-Malkajgiri (D)-501301
Telangana State

PRINCIPAL
Vignan's Institute of Management & Technology For Women
Kondapur (V), Ghatkesar (M), Medchal-Malkajgiri (D)-501301
Telangana State



DEPARTMENT OF COMPUTER SCIENCE AND ENGINEERING

PROJECT STAGE-I SCHEDULE FOR A.Y. 2021 - 2022

All the faculty members and the students are advised to follow the given schedule meticulously to complete the project work effectively within the stipulated submission deadlines.

| S. No. | Date | Activity |
|--------|------------|---|
| 1 | 08-09-2021 | Initiation of the Project Work |
| 2 | 15-09-2021 | Finalization of Domain and Technology |
| 3 | 18-09-2021 | Problem Definition and Objective |
| 4 | 22-09-2021 | Abstract Submission Literature Survey (if applicable) |
| 5 | 25-09-2021 | Specifications & Requirements |
| 6 | 30-09-2021 | Project Review - I (30% Results) |
| 7 | 16-10-2021 | Implementation: (i) Step by Step Module Hardware Implementation (ii) Algorithm Implementation (iii) Module Design |
| 8 | 18-10-2021 | Implementation and Results: (i) Integration of Designed Modules (ii) Verifications of Submission results |
| 9 | 29-10-2021 | Project Review - II (80% Results) |
| 10 | 05-11-2021 | Testing and Validation: (i) Design of Test Cases and Scenarios (ii) Validation |
| 11 | 12-11-2021 | Project Review - III (100% Results) |
| 12 | 24-11-2021 | Submission of Rough Copy of the Project |
| 13 | 26-11-2021 | Submission of Final Copy of the Project |

PRINCIPAL

Vignan's Institute of Management & Technology For Women
Kondapur (V), Ghatkesar (M), Medchal-Malkajgiri (Dt)-501301
Telangana State

Project CO-Coordinator




HOD

Head of the Department
Computer Science and Engineering
Vignan's Institute of Management and Technology for Women
Kondapur (V), Ghatkesar (M), R.R. Dist-501301

Principal

PRINCIPAL
Vignan's Institute of Management & Technology For Women
Kondapur (V), Ghatkesar (M), Medchal-Malkajgiri (Dt)-501301
Telangana State



VIGNAN'S INSTITUTE OF MANAGEMENT AND TECHNOLOGY FOR WOMEN

(Sponsored by Lavu Educational Society)

[Affiliated to JNTUH, Hyderabad & Approved by AICTE, New Delhi]

Kondapur (V), Ghatkesar (M), Medchal - Malkajgiri (D) - 501 301. Phone: 96529 10002/3



DEPARTMENT OF COMPUTER SCIENCE ENGINEERING

PROJECT STAGE-II SCHEDULE FOR A.Y. 2021-2022

All the faculty members and the students are advised to follow the given schedule meticulously so as to complete the stage-II project work effectively within the stipulated submission deadlines.

| S. No | Date | Activity |
|-------|------------|---|
| 1 | 03-03-2022 | Initiation of the Project Work |
| 2 | 08-03-2022 | Finalization of Domain and Technology |
| 3 | 12-03-2022 | Problem Definition and Objective |
| 4 | 25-03-2022 | Abstract Submission Literature Survey (if applicable) |
| 5 | 04-04-2022 | Specifications & Requirements (i) Software Requirement Specifications (a) User Requirement (b) Software Requirement (c) Hardware Requirement (ii) Block/Circuit Diagram of the Project (iii) Architecture/Flowcharts |
| 6 | 13-04-2022 | Project Stage-II Review - I (30% Results) |
| 7 | 28-04-2022 | Implementation: (i) Step by Step Module Hardware Implementation (ii) Algorithm Implementation (iii) Module Design |
| 8 | 04-05-2022 | Implementation and Results: (i) Integration of Designed Modules (ii) Verifications of Submission results |
| 9 | 10-05-2022 | Project Stage-II Review - II (80% Results) |
| 10 | 18-05-2022 | Testing and Validation: (i) Design of Test Cases and Scenarios (ii) Validation |
| 11 | 28-05-2022 | Project Stage-II Review - III (100% Results) |
| 12 | 01-06-2022 | Submission of Rough Copy of the Project |
| 13 | 03-06-2022 | Submission of Final Copy of the Project |

Project Coordinator



HOD

Head of The Department
Computer Science and Engineering

Vignan's Institute of Management & Technology For Women
Kondapur (V), Ghatkesar (M), Medchal-Malkajgiri (Dt)-501301
Telangana State

Principal

Vignan's Institute of Management & Technology For Women
Kondapur (V), Ghatkesar (M), Medchal-Malkajgiri (Dt)-501301
Telangana State